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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

The status of the 2 test rigs in this current phase of the Townsend Test (Test IV) is as follows:
Rod 18 (Dry 2008 Rod, ID S1-A7, Bottom): At 0.85 Fu
Rod 19 (Dry 2008 Rod, ID S2-H6, Bottom): At 0.85 Fu

ABF Engineer Kelvin Chen is working part time in the office on CCO 314.

There is limited work in the field by ABF today on CCO 314. TR’s 18 & 19 are currently under load, and
today is not a tensioning step day. ABF is preparing a package to be sent for CT-METS – A354 Grade BD
cut off ends to be sent to a lab. ABF is working in the field at the Pier 7 warehouse area, working an 8-
hour shift 0700 through 1530. The non-CCO 314 operations elsewhere at the Pier 7 warehouse area are
not covered by this diary.

Dave Van Dyke from VGO is working offsite to produce the morning and evening data reports. VGO is not
in the Bay Area today and is working remotely from Oregon.

Today, starting about 0900, ABF starts work on a pallet located at the test rigs with A354 Grade BD
material - cut off ends, including fracture surfaces, from Phase 4 (TR’s 14-17) of the Townsend Test (Test
IV) to be sent to the Exova Lab in Chicago for the post fracture analysis. ABF’s laborer, ironworker, and
operator start work on CCO 314 at about 0900. The ironworker and operator work about 0.5 hrs to weigh
the pallet – use forklift, hanging scale, and pallet picker – the pallet minus the tare (pallet picker) weighs
about 150 pounds, but this is before adding timber blocking in the pallet and the lid. The laborer works
until approximately 1200 (~3 hrs). The laborer adds plywood pieces and 2x4 pieces to fill the spaces
between the rods so that they do not move during shipping – each piece is custom cut to make everything
a tight fit. Then the lid is added and the box is strapped (metal straps/banding) down to the pallet – the
pallet is connected to the box with a few screws and the straps/banding is for extra security/insurance.
After all the work on the pallet is complete, the laborer cleans up the sawdust and extra pieces of wood.
Also an operator moves the pallet to the Pier 7 warehouse area from where it will be loaded out tomorrow.

A 40kW generator – MQ Power 40 – ABF ID 002051 is used by the laborer for a few hours to run a saw for
the work on the pallet and it is on idle/standby at the test rig work area. A Hydraulic Pump for running the
jacks is on idle/standby at the test rig work area. A Kubota Cart is used by the laborer (3 hrs) and another
Kubota Cart is used by the ironworker (0.5 hrs). A Hyster 80 forklift (ABF ID 002306) is used by the
operator (0.5 hrs).
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Note that there is k-rail at this work area. All the remaining k-rail at the CCO 314 test rig site is State
owned. There are 20 pieces of 10’ bought k-rail. Of the 20 pieces, 16 are installed in test rigs and 4 are
spare/extra k-rail.

To elevate k-rail and sandbags, crane mats (built from 12x12’s) and timber blocking (12x12’s) are used.
The crane mat and 12x12’s quantities are as follows:
1 each 4’x20’ crane mat (1 x 80 LF)
1 each 5’x19’ crane mat (1 x 95 LF)
2 each 5’x20’ crane mats (2 x 100 LF)
2 each 5’x16’ crane mat (2 x 80 LF)
~64 LF additional 12x12’s
Total 12x12’s quantity = 599 LF ~ 600 LF

The agreed extra work with ABF is as follows:
Laborer Carlos (Pedro) Garcia - 3 hrs
Ironworker Jared Garrett - 0.5 hr
Operator Justin Garrett - 0.5 hr
Hyster 80 Forklift - 0.5 hr
40 kW Generator - 2 hrs
12x12 timber - 600 LF
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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